

ANNEX A

Provincial Government of Cagayan

Procurement Monitoring Report as of July to December of CY 2021

Code (UACS/PA P)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity											
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance
COMPLETED PROCUREMENT ACTIVITIES															
1	PAVEMENT MARKINGS ALONG CENTERLINE AND EDGES OF THE ROAD PROVINCEWIDE	PEO	PUBLIC BIDDING	APRIL 19, 2021	JUNE 15, 2021	JUNE 23, 2021	N/A	JULY 6, 2021	AUGUST 20, 2021	AUGUST 21, 2021	SEPTEMBER 2, 2021	SEPTEMBER 17, 2021	SEPTEMBER 20, 2021	195 CD	N/A
2	. A.) Construction of Scour Protection along Maguiling – Faire Dungao Road and Constuction of 1 Unit Box Culvert, Sto. Niño, Cagayan, B.) Construction of Scour Protection along Maguiling – Faire Dungao Road Sto. Niño, Cagayan	PEO	PUBLIC BIDDING	JUNE 30, 2021	JULY 9, 2021	JULY 15, 2021	N/A	AUGUST 5, 2021	AUGUST 9, 2021	AUGUST 11, 2021	AUGUST 26, 2021	SEPTEMBER 10, 2021	SEPTEMBER 17, 2021	250 CD	N/A
3	Rehabilitation of Road Network – Rehabilitation of Provincial Roads along the outskirts of Tuguegarao City A.) Concrete Reblocking of Bagay – Pallua – Buntun Road Tuguegarao City, B.) Concrete Reblocking of Bagay – Annafunan Road Tuguegarao City, C.) Concreting of Catagagaman – Buntun Road Tuguegarao City, D.) Concreting of Tuguegarao – Linao – Carig Road Tuguegarao City, E.) Construction of Drainage along Cusipag and Plantation Villa Caggay Tuguegarao City	PEO	PUBLIC BIDDING	JUNE 30, 2021	JULY 9, 2021	JULY 15, 2021	N/A	AUGUST 5, 2021	AUGUST 9, 2021	AUGUST 11, 2021	AUGUST 27, 2021	SEPTEMBER 12, 2021	SEPTEMBER 18, 2021	230 CD	N/A
4	Rehabilitation of Road Network – Rehabilitation of Allacapan – Allig Provincial Road Allacapan, Cagayan	PEO	PUBLIC BIDDING	JUNE 30, 2021	JULY 9, 2021	JULY 15, 2021	N/A	AUGUST 5, 2021	AUGUST 9, 2021	AUGUST 26, 2021	SEPTEMBER 10, 2021	SEPTEMBER 17, 2021	SEPTEMBER 18, 2021	320 CD	N/A
5	Concreting of Farm to Market Road, Apayao, Piat, Cagayan	PEO	PUBLIC BIDDING	JULY 6, 2021	JULY 9, 2021	JULY 15, 2021	N/A	AUGUST 5, 2021	AUGUST 9, 2021	AUGUST 26, 2021	SEPTEMBER 10, 2021	SEPTEMBER 17, 2021	SEPTEMBER 18, 2021	285 CD	N/A
6	Concreting of Farm to Market Road, Villareyno, Piat, Cagayan	PEO	PUBLIC BIDDING	JULY 6, 2021	JULY 9, 2021	JULY 15, 2021	N/A	AUGUST 5, 2021	AUGUST 9, 2021	AUGUST 26, 2021	SEPTEMBER 10, 2021	SEPTEMBER 17, 2021	SEPTEMBER 18, 2021	240 CD	N/A
7	Improvement/ Expansion of Water System Apayao, Piat, Cagayan	PEO	PUBLIC BIDDING	N/A	JULY 9, 2021	JULY 15, 2021	N/A	AUGUST 5, 2021	AUGUST 9, 2021	AUGUST 26, 2021	SEPTEMBER 10, 2021	SEPTEMBER 17, 2021	SEPTEMBER 18, 2021	120 CD	N/A
8	Installation of Street Lights Lian Rizal, Cagayan	PEO	PUBLIC BIDDING	N/A	JULY 9, 2021	JULY 15, 2021	N/A	AUGUST 5, 2021	AUGUST 9, 2021	AUGUST 26, 2021	SEPTEMBER 10, 2021	SEPTEMBER 17, 2021	SEPTEMBER 18, 2021	45 CD	N/A
9	Upgrading of Anurturu Farm to Market Road, Rizal, Cagayan	PEO	PUBLIC BIDDING	JULY 6, 2021	JULY 9, 2021	JULY 15, 2021	N/A	AUGUST 5, 2021	AUGUST 9, 2021	AUGUST 26, 2021	SEPTEMBER 10, 2021	SEPTEMBER 17, 2021	SEPTEMBER 18, 2021	240 CD	N/A
10	Construction of Health Station, Barangay Anurturu, Rizal, Cagayan	PEO	PUBLIC BIDDING	N/A	JULY 9, 2021	JULY 15, 2021	N/A	AUGUST 5, 2021	AUGUST 9, 2021	AUGUST 26, 2021	SEPTEMBER 10, 2021	SEPTEMBER 17, 2021	SEPTEMBER 18, 2021	150 CD	N/A
11	Construction of Health Station, Barangay Lian, Rizal, Cagayan	PEO	PUBLIC BIDDING	N/A	JULY 9, 2021	JULY 15, 2021	N/A	AUGUST 5, 2021	AUGUST 9, 2021	AUGUST 26, 2021	SEPTEMBER 10, 2021	SEPTEMBER 17, 2021	SEPTEMBER 18, 2021	150 CD	N/A
12	Construction of School Building Lian, Rizal Cagayan	PEO	PUBLIC BIDDING	N/A	JULY 9, 2021	JULY 15, 2021	N/A	AUGUST 5, 2021	AUGUST 9, 2021	AUGUST 26, 2021	SEPTEMBER 10, 2021	SEPTEMBER 17, 2021	SEPTEMBER 18, 2021	180 CD	N/A
13	Rehabilitation and Improvement of Tallungan Evacuation Center Aparri, Cagayan	PEO	PUBLIC BIDDING	JULY 6, 2021	JULY 9, 2021	JULY 15, 2021	N/A	AUGUST 5, 2021	AUGUST 9, 2021	AUGUST 26, 2021	SEPTEMBER 10, 2021	SEPTEMBER 17, 2021	SEPTEMBER 18, 2021	180 CD	N/A
14	Upgrading of Portable Water System, Villareyno, Piat, Cagayan	PEO	PUBLIC BIDDING	N/A	JULY 9, 2021	JULY 15, 2021	N/A	AUGUST 5, 2021	AUGUST 9, 2021	AUGUST 26, 2021	SEPTEMBER 10, 2021	SEPTEMBER 17, 2021	SEPTEMBER 18, 2021	120 CD	N/A
15	Rehabilitation and Improvement of San Isidro Baggao Evacuation Center, Baggao, Cagayan	PEO	PUBLIC BIDDING	JULY 6, 2021	JULY 9, 2021	JULY 15, 2021	N/A	AUGUST 5, 2021	AUGUST 9, 2021	AUGUST 26, 2021	SEPTEMBER 10, 2021	SEPTEMBER 17, 2021	SEPTEMBER 18, 2021	180 CD	N/A
16	Concreting of Barangay Road – Maguirig Solana, Cagayan	PEO	PUBLIC BIDDING	N/A	JULY 19, 2021	JULY 27, 2021	N/A	AUGUST 11, 2021	AUGUST 13, 2021	AUGUST 16, 2021	SEPTEMBER 4, 2021	SEPTEMBER 21, 2021	SEPTEMBER 27, 2021	120 CD	N/A
17	Concreting of Casagan Road Sta. Ana, Cagayan	PEO	PUBLIC BIDDING	JULY 15, 2021	JULY 19, 2021	JULY 27, 2021	N/A	AUGUST 11, 2021	AUGUST 13, 2021	AUGUST 16, 2021	SEPTEMBER 4, 2021	SEPTEMBER 21, 2021	SEPTEMBER 27, 2021	150 CD	N/A

18	Concreting of Circumferential Road at Poblacion Public Cemetery Poblacion, Baggao, Cagayan	PEO	PUBLIC BIDDING	N/A	JULY 19,2021	JULY 27,2021	N/A	AUGUST 11, 2021	AUGUST 13,2021	AUGUST 16,2021	SEPTEMBER 4,2021	SEPTEMBER 21,2021	SEPTEMBER 27,2021	135 CD	N/A
19	Concreting of Dana Ili – San Julian Road, Abulug, Cagayan	PEO	PUBLIC BIDDING	N/A	JULY 19,2021	JULY 27,2021	N/A	AUGUST 11, 2021	AUGUST 13,2021	AUGUST 16,2021	SEPTEMBER 4,2021	SEPTEMBER 21,2021	SEPTEMBER 27,2021	90 CD	N/A
20	Construction of Multi – Purpose Building Centro Norte, Alcalá, Cagayan	PEO	PUBLIC BIDDING	N/A	JULY 19,2021	JULY 27,2021	N/A	AUGUST 11, 2021	AUGUST 13,2021	AUGUST 16,2021	SEPTEMBER 4,2021	SEPTEMBER 21,2021	SEPTEMBER 27,2021	120 CD	N/A
21	Construction of Slope Protection and Installation of 12 L.N.M 36" dia. RCPC Along Cabaggan – Nagtuapacan Road, Pamplona, Cagayan	PEO	PUBLIC BIDDING	N/A	JULY 19,2021	JULY 27,2021	N/A	AUGUST 11, 2021	AUGUST 13,2021	AUGUST 16,2021	SEPTEMBER 4,2021	SEPTEMBER 21,2021	SEPTEMBER 27,2021	135 CD	N/A
22	Concreting of Dalaya – Remebella – Paddaya Este, Buguey, Cagayan	PEO	PUBLIC BIDDING	JULY 15,2021	JULY 19,2021	JULY 27,2021	N/A	AUGUST 11, 2021	AUGUST 13,2021	AUGUST 16,2021	SEPTEMBER 4,2021	SEPTEMBER 21,2021	SEPTEMBER 27,2021	285 CD	N/A
23	Rehabilitation of Bridge Angang Approach and Slope Protection Tuao, Cagayan	PEO	PUBLIC BIDDING	N/A	JULY 19,2021	JULY 27,2021	N/A	AUGUST 11, 2021	AUGUST 13,2021	AUGUST 16,2021	SEPTEMBER 4,2021	SEPTEMBER 21,2021	SEPTEMBER 27,2021	90 CD	N/A
24	Rehabilitation of Malummin Bridge, Tuao Approach Slope Protection, Tuao, Cagayan	PEO	PUBLIC BIDDING	N/A	JULY 19,2021	JULY 27,2021	N/A	AUGUST 11, 2021	AUGUST 13,2021	AUGUST 16,2021	SEPTEMBER 4,2021	SEPTEMBER 21,2021	SEPTEMBER 27,2021	65 CD	N/A
25	Construction of Kamaran Building's Covered Drop – Off, Capitol Compound, Peñablanca, Cagayan	PEO	PUBLIC BIDDING	N/A	JULY 19,2021	JULY 27,2021	N/A	AUGUST 11, 2021	AUGUST 13,2021	AUGUST 16,2021	SEPTEMBER 4,2021	SEPTEMBER 21,2021	SEPTEMBER 27,2021	65 CD	N/A
26	Concreting of Arellano Street Sta. Ana Cagayan	PEO	PUBLIC BIDDING	N/A	AUGUST 5,2021	AUGUST 12,2021	N/A	AUGUST 25,2021	AUGUST 27,2021	AUGUST 31,2021	SEPTEMBER 22,2021	OCTOBER 11,2021	OCTOBER 15,2021	120 CD	N/A
27	Construction of Plastic Factory Shed Including Installation of Primary Line Electrical System Lannig, Solana, Cagayan	PEO	PUBLIC BIDDING	N/A	AUGUST 5,2021	AUGUST 12,2021	N/A	AUGUST 25,2021	AUGUST 27,2021	AUGUST 31,2021	SEPTEMBER 22,2021	OCTOBER 11,2021	OCTOBER 15,2021	120 CD	N/A
28	Construction of Public Market Afusing Daga, Alcalá, Cagayan	PEO	PUBLIC BIDDING	N/A	AUGUST 5,2021	AUGUST 12,2021	N/A	AUGUST 25,2021	AUGUST 27,2021	AUGUST 31,2021	SEPTEMBER 22,2021	OCTOBER 11,2021	OCTOBER 15,2021	180 CD	N/A
29	Construction/ Repair/ Rehabilitation / Improvement of District Hospital and Facilities A.) Construction of Waste Holding Area and Material Recovery Facility, B.) Construction of Water System (water tank, pump and distribution lines) Alcalá Municipal Hospital, Alcalá, Cagayan	PEO	PUBLIC BIDDING	N/A	AUGUST 5,2021	AUGUST 12,2021	N/A	AUGUST 25,2021	AUGUST 27,2021	AUGUST 31,2021	SEPTEMBER 22,2021	OCTOBER 11,2021	OCTOBER 15,2021	180 CD	N/A
30	Fencing of Lot and Construction/ Establishment of High School A.) Construction of 4 Classroom School Building, B.) Construction of Perimeter Fence, Nararagan, Ballesteros, Cagayan	PEO	PUBLIC BIDDING	JULY 29, 2021	AUGUST 5,2021	AUGUST 12,2021	N/A	AUGUST 25,2021	AUGUST 27,2021	AUGUST 31,2021	SEPTEMBER 22,2021	OCTOBER 11,2021	OCTOBER 15,2021	180 CD	N/A
31	Rehabilitation of Slope Protection along Bukig – Paruddun Aparri, Cagayan	PEO	PUBLIC BIDDING	N/A	AUGUST 5,2021	AUGUST 12,2021	N/A	AUGUST 25,2021	AUGUST 27,2021	AUGUST 31,2021	SEPTEMBER 22,2021	OCTOBER 11,2021	OCTOBER 15,2021	60 CD	N/A
32	Rehabilitation of Slope Protection along Enrile – Sta. Maria Road, Enrile, Cagayan	PEO	PUBLIC BIDDING	JULY 29, 2021	AUGUST 5,2021	AUGUST 12,2021	N/A	AUGUST 25,2021	AUGUST 27,2021	AUGUST 31,2021	SEPTEMBER 22,2021	OCTOBER 11,2021	OCTOBER 15,2021	125 CD	N/A
33	Rehabilitation of Slope Protection along Maguiling – Dungao Road Sto. Niño, Cagayan	PEO	PUBLIC BIDDING	JULY 29, 2021	AUGUST 5,2021	AUGUST 12,2021	N/A	AUGUST 25,2021	AUGUST 27,2021	AUGUST 31,2021	SEPTEMBER 22,2021	OCTOBER 11,2021	OCTOBER 15,2021	200 CD	N/A
34	Rehabilitation of Slope Protection along Piat – Apayao Road Piat ,Cagayan	PEO	PUBLIC BIDDING	JULY 29, 2021	AUGUST 5,2021	AUGUST 12,2021	N/A	AUGUST 25,2021	AUGUST 27,2021	AUGUST 31,2021	SEPTEMBER 22,2021	OCTOBER 11,2021	OCTOBER 15,2021	240 CD	N/A
35	1. Repair/ Improvement/ Expansion of Tuao District Hospital (Extension of Laboratory, Repainting of Main Building, Retiling of Admin. Building, Rewiring of Laboratory Room, Replacement of Doors)	PEO	PUBLIC BIDDING	N/A	AUGUST 5,2021	AUGUST 12,2021	N/A	AUGUST 25,2021	AUGUST 27,2021	AUGUST 31,2021	SEPTEMBER 22,2021	OCTOBER 11,2021	OCTOBER 15,2021	150 CD	N/A
36	Construction of Employees Quarter Baggao District Hospital, Baggao, Cagayan	PEO	PUBLIC BIDDING	N/A	AUGUST 10,2021	AUGUST 18,2021	N/A	SEPTEMBER 1, 2021	SEPTEMBER 3,2021	SEPTEMBER 6,2021	SEPTEMBER 24,2021	OCTOBER 13,2021	OCTOBER 18,2021	190 CD	N/A
37	Development of Ballesteros Agri – Eco Tourism Project – Construction of Machinery Shed Cagayan Breeding Station, Zitanga Ballesteros, Cagayan	PEO	PUBLIC BIDDING	N/A	AUGUST 10,2021	AUGUST 18,2021	N/A	SEPTEMBER 1, 2021	SEPTEMBER 3,2021	SEPTEMBER 6,2021	SEPTEMBER 24,2021	OCTOBER 13,2021	OCTOBER 18,2021	180 CD	N/A
38	CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF DISTRICT HOSPITALS AND FACILITIES COVID ISOLATION UNIT, MATILDE A. OLIVAS DISTRICT HOSPITAL, CAMALANUIGAN, CAGAYAN	PEO	PUBLIC BIDDING	N/A	AUGUST 10,2021	AUGUST 18,2021	N/A	SEPTEMBER 1, 2021	SEPTEMBER 3,2021	SEPTEMBER 6,2021	SEPTEMBER 24,2021	OCTOBER 13,2021	OCTOBER 18,2021	185 CD	N/A
39	Repair/ Rehab of District Hospital and Facilities Employees Quarter Alfonso Ponce Enrile District Hospital, Gonzaga, Cagayan	PEO	PUBLIC BIDDING	N/A	AUGUST 10,2021	AUGUST 18,2021	N/A	SEPTEMBER 1, 2021	SEPTEMBER 3,2021	SEPTEMBER 6,2021	SEPTEMBER 24,2021	OCTOBER 13,2021	OCTOBER 18,2021	190 CD	N/A
40	Repair/ Rehabilitation of OR/ DR Complex to Covid Isolation Unit Gattaran Emergency, Cagayan	PEO	PUBLIC BIDDING	N/A	AUGUST 10,2021	AUGUST 18,2021	N/A	SEPTEMBER 1, 2021	SEPTEMBER 3,2021	SEPTEMBER 6,2021	SEPTEMBER 24,2021	OCTOBER 13,2021	OCTOBER 18,2021	185 CD	N/A

41	A.)IMPROVEMENT OF WATER SYSTEM NORTHERN CAGAYAN DISTRICT HOSPITALSANCHEZ MIRA CAGAYAN B.) (Construction of Material Recovery Facility) NORTHERN CAGAYAN DISTRICT HOSPITAL, Sanchez Mira Cagayan, C.) CONSTRUCTION OF CADAVER HOLDING AREA NORTHERN CAGAYAN DISTRICT HOSPITAL, Sanchez Mira Cagayan, D.) CONSTRUCTION OF AMBULANCE BAY WITH MOTORPOOL NORTHERN CAGAYAN DISTRICT HOSPITAL, Sanchez Mira Cagayan, E.) Expansion of Laboratory of Room NORTHERN CAGAYAN DISTRICT HOSPITAL, Sanchez Mira Cagayan, F.) Construction of Collection Tank NORTHERN CAGAYAN DISTRICT HOSPITAL, Sanchez Mira Cagayan, G.) Construction of Septic Tank for Laboratory Waste CAGAYAN DISTRICT HOSPITAL, Sanchez Mira Cagayan	PEO	PUBLIC BIDDING	N/A	AUGUST 10,2021	AUGUST 18,2021	N/A	SEPTEMBER 1, 2021	SEPTEMBER 3,2021	SEPTEMBER 6,2021	SEPTEMBER 24,2021	OCTOBER 13,2021	OCTOBER 18,2021	193 CD	N/A
42	Repair/ Rehab of District Hospital and Facilities Employees Quarter Alfonso Ponce Enrile District Hospital, Gonzaga, Cagayan	PEO	PUBLIC BIDDING	N/A	AUGUST 10,2021	AUGUST 18,2021	N/A	SEPTEMBER 1, 2021	SEPTEMBER 3,2021	SEPTEMBER 6,2021	SEPTEMBER 24,2021	OCTOBER 13,2021	OCTOBER 18,2021	180 CD	N/A
43	Construction of Health Station, Barangay Minanga, Rizal, Cagayan Construction of Health Station, Barangay Minanga, Rizal, Cagayan	PEO	PUBLIC BIDDING	N/A	AUGUST 10,2021	AUGUST 18,2021	N/A	SEPTEMBER 1, 2021	SEPTEMBER 3,2021	SEPTEMBER 6,2021	SEPTEMBER 24,2021	OCTOBER 13,2021	OCTOBER 18,2021	150 CD	N/A
44	Construction of Livelihood Shelter Apayao, Piat, Cagayan	PEO	PUBLIC BIDDING	N/A	AUGUST 10,2021	AUGUST 18,2021	N/A	SEPTEMBER 1, 2021	SEPTEMBER 3,2021	SEPTEMBER 6,2021	SEPTEMBER 24,2021	OCTOBER 13,2021	OCTOBER 18,2021	120 CD	N/A
45	Expansion of Water System Luan, Rizal, Cagayan	PEO	PUBLIC BIDDING	N/A	AUGUST 10,2021	AUGUST 18,2021	N/A	SEPTEMBER 1, 2021	SEPTEMBER 3,2021	SEPTEMBER 6,2021	SEPTEMBER 24,2021	OCTOBER 13,2021	OCTOBER 18,2021	120 CD	N/A
46	Construction of Scour Protection along Ziminila – Minanga – Casili Road,	PEO	PUBLIC BIDDING	N/A	SEPTEMBER 14, 2021	SEPTEMBER 27,2021	N/A	OCTOBER 12, 2021	OCTOBER 13,2021	OCTOBER 17,2021	NOVEMBER 2,2021	NOVEMBER 17,2021	NOVEMBER 22,2021	195 CD	N/A
47	Construction of Abra – Baracait Flat Slab Bridge	PEO	PUBLIC BIDDING	JULY 15,2021	SEPTEMBER 14, 2021	SEPTEMBER 27,2021	N/A	OCTOBER 12, 2021	OCTOBER 13,2021	OCTOBER 17,2021	NOVEMBER 2,2021	NOVEMBER 17,2021	NOVEMBER 22,2021	320 CD	N/A
48	Construction of Multi Purpose Building Facing Beach Front, Maura,	PEO	PUBLIC BIDDING	JULY 15,2021	SEPTEMBER 14, 2021	SEPTEMBER 27,2021	N/A	OCTOBER 12, 2021	OCTOBER 13,2021	OCTOBER 17,2021	NOVEMBER 2,2021	NOVEMBER 17,2021	NOVEMBER 22,2021	391 CD	N/A
49	Construction of School Multi – Purpose Building Abulug School of Fisheries,	PEO	PUBLIC BIDDING	N/A	SEPTEMBER 14, 2021	SEPTEMBER 27,2021	N/A	OCTOBER 12, 2021	OCTOBER 13,2021	OCTOBER 17,2021	NOVEMBER 2,2021	NOVEMBER 17,2021	NOVEMBER 22,2021	180 CD	N/A
50	Construction of School Multi – Purpose Building Aggaman National High School	PEO	PUBLIC BIDDING	N/A	SEPTEMBER 14, 2021	SEPTEMBER 27,2021	N/A	OCTOBER 12, 2021	OCTOBER 13,2021	OCTOBER 17,2021	NOVEMBER 2,2021	NOVEMBER 17,2021	NOVEMBER 22,2021	180 CD	N/A
51	Construction of School Multi – Purpose Building Bidduang National High School,	PEO	PUBLIC BIDDING	N/A	SEPTEMBER 14, 2021	SEPTEMBER 27,2021	N/A	OCTOBER 12, 2021	OCTOBER 13,2021	OCTOBER 17,2021	NOVEMBER 2,2021	NOVEMBER 17,2021	NOVEMBER 22,2021	180 CD	N/A
52	Construction of School Multi – Purpose Building Bayabat National High School,	PEO	PUBLIC BIDDING	N/A	SEPTEMBER 14, 2021	SEPTEMBER 27,2021	N/A	OCTOBER 12, 2021	OCTOBER 13,2021	OCTOBER 17,2021	NOVEMBER 2,2021	NOVEMBER 17,2021	NOVEMBER 22,2021	180 CD	N/A
53	Construction of School Multi – Purpose Building Dungao National High School,	PEO	PUBLIC BIDDING	N/A	SEPTEMBER 14, 2021	SEPTEMBER 27,2021	N/A	OCTOBER 12, 2021	OCTOBER 13,2021	OCTOBER 17,2021	NOVEMBER 2,2021	NOVEMBER 17,2021	NOVEMBER 22,2021	180 CD	N/A
54	Construction of School Multi – Purpose Building Matucay National High School,	PEO	PUBLIC BIDDING	N/A	SEPTEMBER 14, 2021	SEPTEMBER 27,2021	N/A	OCTOBER 12, 2021	OCTOBER 13,2021	OCTOBER 17,2021	NOVEMBER 2,2021	NOVEMBER 17,2021	NOVEMBER 22,2021	180 CD	N/A
55	Construction of School Multi – Purpose Building Rebecca National High School,	PEO	PUBLIC BIDDING	N/A	SEPTEMBER 14, 2021	SEPTEMBER 27,2021	N/A	OCTOBER 12, 2021	OCTOBER 13,2021	OCTOBER 17,2021	NOVEMBER 2,2021	NOVEMBER 17,2021	NOVEMBER 22,2021	180 CD	N/A
56	Construction of School Multi – Purpose Building Gadu National High School,	PEO	PUBLIC BIDDING	N/A	SEPTEMBER 14, 2021	SEPTEMBER 27,2021	N/A	OCTOBER 12, 2021	OCTOBER 13,2021	OCTOBER 17,2021	NOVEMBER 2,2021	NOVEMBER 17,2021	NOVEMBER 22,2021	180 CD	N/A
57	Water System (water tanks and distribution lines) Zitanga,	PEO	PUBLIC BIDDING	N/A	SEPTEMBER 14, 2021	SEPTEMBER 27,2021	N/A	OCTOBER 12, 2021	OCTOBER 13,2021	OCTOBER 17,2021	NOVEMBER 2,2021	NOVEMBER 17,2021	NOVEMBER 22,2021	120 CD	N/A
58	Construction of School Multi – Purpose Building Cabatacan National High School,	PEO	PUBLIC BIDDING	N/A	SEPTEMBER 14, 2021	SEPTEMBER 27,2021	N/A	OCTOBER 12, 2021	OCTOBER 13,2021	OCTOBER 17,2021	NOVEMBER 2,2021	NOVEMBER 17,2021	NOVEMBER 22,2021	180 CD	N/A

59	Upgrading of Electrical System of Alfonso Ponce Enrile Memorial District Hospital,	PEO	PUBLIC BIDDING	JULY 15,2021	SEPTEMBER 14, 2021	SEPTEMBER 27,2021	N/A	OCTOBER 12, 2021	OCTOBER 13,2021	OCTOBER 17,2021	NOVEMBER 2,2021	NOVEMBER 17,2021	NOVEMBER 22,2021	240 CD	N/A
60	Installation of Raised Pavement Markers along Provincial Roads Provincewide	PEO	PUBLIC BIDDING	N/A	SEPTEMBER 14, 2021	SEPTEMBER 27,2021	N/A	OCTOBER 12, 2021	OCTOBER 13,2021	OCTOBER 17,2021	NOVEMBER 2,2021	NOVEMBER 17,2021	NOVEMBER 22,2021	45 CD	N/A
61	Upgrade of Power System and Transfer of Generator Set in Nuestra Señora de Piat District Hospital,	PEO	PUBLIC BIDDING	N/A	SEPTEMBER 14, 2021	SEPTEMBER 27,2021	N/A	OCTOBER 12, 2021	OCTOBER 13,2021	OCTOBER 17,2021	NOVEMBER 2,2021	NOVEMBER 17,2021	NOVEMBER 22,2021	180 CD	N/A
62	Extension of Primary Lines (Electrification) Bangag,	PEO	PUBLIC BIDDING	N/A	SEPTEMBER 14, 2021	SEPTEMBER 27,2021	N/A	OCTOBER 12, 2021	OCTOBER 13,2021	OCTOBER 17,2021	NOVEMBER 2,2021	NOVEMBER 17,2021	NOVEMBER 22,2021	45 CD	N/A
63	Completion of Multi Purpose Building Capitol Compound (Completion of Fitness Room, Painting Works, Plumbing Works, Tile Works, Electrical Works and Playing Courts)	PEO	PUBLIC BIDDING	JULY 15,2021	SEPTEMBER 14, 2021	SEPTEMBER 27,2021	N/A	OCTOBER 12, 2021	OCTOBER 13,2021	OCTOBER 17,2021	NOVEMBER 2,2021	NOVEMBER 17,2021	NOVEMBER 22,2021	240 CD	N/A
64	Construction of Perimeter Fence of the Calayan Community Airport,	PEO	PUBLIC BIDDING	N/A	SEPTEMBER 14, 2021	SEPTEMBER 27,2021	N/A	OCTOBER 12, 2021	OCTOBER 13,2021	OCTOBER 17,2021	NOVEMBER 2,2021	NOVEMBER 17,2021	NOVEMBER 22,2021	150 CD	N/A
65	PHO Room Extension Clinic, Capitol Compound,	PEO	PUBLIC BIDDING	JULY 15,2021	SEPTEMBER 14, 2021	SEPTEMBER 27,2021	N/A	OCTOBER 12, 2021	OCTOBER 13,2021	OCTOBER 17,2021	NOVEMBER 2,2021	NOVEMBER 17,2021	NOVEMBER 22,2021	210 CD	N/A
66	Concreting of Road at Palca	PEO	PUBLIC BIDDING	JULY 15,2021	SEPTEMBER 14, 2021	SEPTEMBER 27,2021	N/A	OCTOBER 12, 2021	OCTOBER 13,2021	OCTOBER 17,2021	NOVEMBER 2,2021	NOVEMBER 17,2021	NOVEMBER 22,2021	150 CD	N/A
67	IMPROVEMENT OF GUESTHOUSE AND LANDSCAPING CAPITOL COMPOUND,	PEO	PUBLIC BIDDING	N/A	OCTOBER 7,2021	OCTOBER 15,2021	N/A	OCTOBER 27,2021	OCTOBER 28,2021	NOVEMBER 3,2021	NOVEMBER 15,2021	NOVEMBER 22,2021	NOVEMBER 26,2021	90 CD	N/A
68	RAHABILITATION/RECONSTRUCTION OF SUB MOTORPOOL BUILDING, SAN JOSE	PEO	PUBLIC BIDDING	N/A	OCTOBER 7,2021	OCTOBER 15,2021	N/A	OCTOBER 27,2021	OCTOBER 28,2021	NOVEMBER 3,2021	NOVEMBER 15,2021	NOVEMBER 22,2021	NOVEMBER 26,2021	180 CD	N/A
69	REPAIR /IMPROVEMENT/EXPANSION OF BALLESTEROS CAGAYAN AND REPAIR/REHAB OF MALE AND FEMALE DOCTOCR'S QUARTER, LABARATORY, XRAY, CSSR AND RECOVERY ROOM	PEO	PUBLIC BIDDING	N/A	OCTOBER 7,2021	OCTOBER 15,2021	N/A	OCTOBER 27,2021	OCTOBER 28,2021	NOVEMBER 3,2021	NOVEMBER 15,2021	NOVEMBER 22,2021	NOVEMBER 26,2021	180 CD	N/A
70	REPAIR/REHAB OF ALCALA MUNICIPAL HOSPITAL BUILDING A AND B,	PEO	PUBLIC BIDDING	N/A	OCTOBER 7,2021	OCTOBER 15,2021	N/A	OCTOBER 27,2021	OCTOBER 28,2021	NOVEMBER 3,2021	NOVEMBER 15,2021	NOVEMBER 22,2021	NOVEMBER 26,2021	200 CD	N/A
71	REPAIR/REHAB OF GATTARAN EMERGENCY HOSPITAL BUILDING A	PEO	PUBLIC BIDDING	N/A	OCTOBER 7,2021	OCTOBER 15,2021	N/A	OCTOBER 27,2021	OCTOBER 28,2021	NOVEMBER 3,2021	NOVEMBER 15,2021	NOVEMBER 22,2021	NOVEMBER 26,2021	200 CD	N/A
72	REPAIR/REHAB OF LASAM DISTRICT HOSPITAL BUILDNG B	PEO	PUBLIC BIDDING	OCTOBER 4,2021	OCTOBER 7,2021	OCTOBER 15,2021	N/A	OCTOBER 27,2021	OCTOBER 28,2021	NOVEMBER 3,2021	NOVEMBER 15,2021	NOVEMBER 22,2021	NOVEMBER 26,2021	185 CD	N/A
73	REPAIR/ REHAB OF MATILDE OLIVEAS DISTRICT HOSPITAL (BUILDING B AND C)	PEO	PUBLIC BIDDING	N/A	OCTOBER 7,2021	OCTOBER 15,2021	N/A	OCTOBER 27,2021	OCTOBER 28,2021	NOVEMBER 3,2021	NOVEMBER 15,2021	NOVEMBER 22,2021	NOVEMBER 26,2021	200 CD	N/A
74	REPAIR/REHAB OF NORTHERN CAGAYAN DISTRICT HOSPITAL MAIN BUILDING	PEO	PUBLIC BIDDING	OCTOBER 4,2021	OCTOBER 7,2021	OCTOBER 15,2021	N/A	OCTOBER 27,2021	OCTOBER 28,2021	NOVEMBER 3,2021	NOVEMBER 15,2021	NOVEMBER 22,2021	NOVEMBER 26,2021	180 CD	N/A
75	CONSTRUCTION OF WATER SYSTEM NUESTRA SEÑORA DE PIAT DISTRICT HOSPITAL	PEO	PUBLIC BIDDING	N/A	OCTOBER 7,2021	OCTOBER 15,2021	N/A	OCTOBER 27,2021	OCTOBER 28,2021	NOVEMBER 3,2021	NOVEMBER 15,2021	NOVEMBER 22,2021	NOVEMBER 26,2021	120 CD	N/A
76	CONSTRUCTION OF WAREHOUSE BUILDING (FOOD AND NON FOOD ITEM STORAGE) SUB CAPITOL BANGAG	PEO	PUBLIC BIDDING	OCTOBER 4,2021	OCTOBER 7,2021	OCTOBER 15,2021	N/A	OCTOBER 27,2021	OCTOBER 28,2021	NOVEMBER 3,2021	NOVEMBER 15,2021	NOVEMBER 22,2021	NOVEMBER 26,2021	240 CD	N/A
77	IMPROVEMENT OF NARUANGAN,	PEO	PUBLIC BIDDING	N/A	OCTOBER 7,2021	OCTOBER 15,2021	N/A	OCTOBER 27,2021	OCTOBER 28,2021	NOVEMBER 3,2021	NOVEMBER 15,2021	NOVEMBER 22,2021	NOVEMBER 26,2021	90 CD	N/A
78	REPAIR/ REHAB OF ALFONSE PONCE ENRILE MEMORIAL DISTRICT HOSPITAL (BUILDING B)	PEO	PUBLIC BIDDING	N/A	OCTOBER 7,2021	OCTOBER 15,2021	N/A	OCTOBER 27,2021	OCTOBER 28,2021	NOVEMBER 3,2021	NOVEMBER 15,2021	NOVEMBER 22,2021	NOVEMBER 26,2021	180 CD	N/A
79	REPAIR/REHAB OF BALLESTEROS DISTRICT HOSPITAL (BUIDING A)	PEO	PUBLIC BIDDING	N/A	OCTOBER 7,2021	OCTOBER 15,2021	N/A	OCTOBER 27,2021	OCTOBER 28,2021	NOVEMBER 3,2021	NOVEMBER 15,2021	NOVEMBER 22,2021	NOVEMBER 26,2021	180 CD	N/A
80	REPAIR/REHABILITATION/ EXPANSION NORTHERN CAGAYAN DISTRICT HOSPITAL CONSTRUCTION OF COVERED WALK, PATHOLOGIC VAULT AND REPAIR OF EMERGENCY ROOM,	PEO	PUBLIC BIDDING	N/A	OCTOBER 7,2021	OCTOBER 15,2021	N/A	OCTOBER 27,2021	OCTOBER 28,2021	NOVEMBER 3,2021	NOVEMBER 15,2021	NOVEMBER 22,2021	NOVEMBER 26,2021	180 CD	N/A

81	CONSTRUCTION OF EVACUATION AND MULTI PURPOSE CENTER APARRI WEST	PEO	PUBLIC BIDDING	OCTOBER 4,2021	OCTOBER 7,2021	OCTOBER 15,2021	N/A	OCTOBER 27,2021	OCTOBER 28,2021	NOVEMBER 3,2021	NOVEMBER 15,2021	NOVEMBER 22,2021	NOVEMBER 26,2021	180 CD	N/A
82	CONSTRUCTION OF ISOLATION DORMITORY BUILDING PHASE 2, BANGAG,	PEO	PUBLIC BIDDING	OCTOBER 4,2021	OCTOBER 7,2021	OCTOBER 15,2021	N/A	OCTOBER 27,2021	OCTOBER 28,2021	NOVEMBER 3,2021	NOVEMBER 15,2021	NOVEMBER 22,2021	NOVEMBER 26,2021	270 CD	N/A
83	CONSTRUCTION OF LOGAC PUBLIC MARKET LAL-LO CAGAYAN	PEO	PUBLIC BIDDING	N/A	OCTOBER 7,2021	OCTOBER 15,2021	N/A	OCTOBER 27,2021	OCTOBER 28,2021	NOVEMBER 3,2021	NOVEMBER 15,2021	NOVEMBER 22,2021	NOVEMBER 26,2021	180 CD	N/A
84	ESTABLISHMENT OF PLAY AND ATHLETIC GROUNDS CAMALANUIGAN SPORTS COMPLEX,	PEO	PUBLIC BIDDING	N/A	OCTOBER 7,2021	OCTOBER 15,2021	N/A	OCTOBER 27,2021	OCTOBER 28,2021	NOVEMBER 3,2021	NOVEMBER 15,2021	NOVEMBER 22,2021	NOVEMBER 26,2021	180 CD	N/A
85	CONSTRUCTION OF TRANSITION LEARNING FACILITY WITH SPECIAL EDUCATION TUGUEGARAO NORTH CENTRAL ELEMENTARY SCHOOL	PEO	PUBLIC BIDDING	N/A	OCTOBER 7,2021	OCTOBER 15,2021	N/A	OCTOBER 27,2021	OCTOBER 28,2021	NOVEMBER 3,2021	NOVEMBER 15,2021	NOVEMBER 22,2021	NOVEMBER 26,2021	120 CD	N/A
86	REAPIR/ REHABILITAION OF DISTRICT HOSPITAL AND FACILITIES COVID ISOLATION UNIT, ALFONSO PONCE ENRILE DISTRICT HOSPITAL,	PEO	PUBLIC BIDDING	N/A	OCTOBER 7,2021	OCTOBER 15,2021	N/A	OCTOBER 27,2021	OCTOBER 28,2021	NOVEMBER 3,2021	NOVEMBER 15,2021	NOVEMBER 22,2021	NOVEMBER 26,2021	185 CD	N/A
87	REPAIR/REHAB OF BAGGAO DISTRICT HOSPITAL	PEO	PUBLIC BIDDING	N/A	OCTOBER 7,2021	OCTOBER 15,2021	N/A	OCTOBER 27,2021	OCTOBER 28,2021	NOVEMBER 3,2021	NOVEMBER 15,2021	NOVEMBER 22,2021	NOVEMBER 26,2021	120 CD	N/A
88	CONCRETING OF CALAYAN CIRCUMFERENTIAL ROAD (BALAGUBAG BRIDGE APPROACH W/ CULVERT) CALAYAN CAGAYAN AND CONCRETING OF CALAYAN CIRCUMFERENTIAL ROAD (BALAGUBAG BRIDGE APPROACH W/ CULVERT) AT MAGSIDE	PEO	PUBLIC BIDDING	N/A	OCTOBER 7,2021	OCTOBER 15,2021	N/A	OCTOBER 27,2021	OCTOBER 28,2021	NOVEMBER 3,2021	NOVEMBER 15,2021	NOVEMBER 22,2021	NOVEMBER 26,2021	105 CD	N/A
89	CONSTRUCTION OF ISOLATION DORMITORY BUILDING PHASE 1	PEO	PUBLIC BIDDING	OCTOBER 4,2021	OCTOBER 7,2021	OCTOBER 15,2021	N/A	OCTOBER 27,2021	OCTOBER 28,2021	NOVEMBER 3,2021	NOVEMBER 15,2021	NOVEMBER 22,2021	NOVEMBER 26,2021	360 CD	N/A
90	CONSTRUCTION OF WAREHOUSE BUILDING (FOOD AND NON FOOD ITEM STORAGE) CAPITOL COMPOUND CAPITOL	PEO	PUBLIC BIDDING	OCTOBER 4,2021	OCTOBER 7,2021	OCTOBER 15,2021	N/A	OCTOBER 27,2021	OCTOBER 28,2021	NOVEMBER 3,2021	NOVEMBER 15,2021	NOVEMBER 22,2021	NOVEMBER 26,2021	240 CD	N/A
91	REPAIR/REHAB OF APARRI DISTRICT HOSPITAL, APARRI CAGAYAN	PEO	PUBLIC BIDDING	N/A	OCTOBER 7,2021	OCTOBER 15,2021	N/A	OCTOBER 27,2021	OCTOBER 28,2021	NOVEMBER 3,2021	NOVEMBER 15,2021	NOVEMBER 22,2021	NOVEMBER 26,2021	270 CD	N/A
92	UPGRADING OF LIUAN FARM TO MARKET ROAD, LIUAN	PEO	PUBLIC BIDDING	N/A	OCTOBER 7,2021	OCTOBER 15,2021	N/A	OCTOBER 27,2021	OCTOBER 28,2021	NOVEMBER 3,2021	NOVEMBER 15,2021	NOVEMBER 22,2021	NOVEMBER 26,2021	50 CD	N/A
93	Construction of Two Storey Office of the Senior Citizen's Affairs Naruangan, Tuao, Cagayan	PEO	PUBLIC BIDDING	OCTOBER 4,2021	OCTOBER 7,2021	OCTOBER 15, 2021	N/A	OCTOBER 29,2021	OCTOBER 30,2021	NOVEMBER 3,2021	NOVEMBER 15,2021	NOVEMBER 22,2021	NOVEMBER 26,2021	210 CD	N/A
94	CONCRETING OF AIRPORT ROAD IN BARANGAY DADAO & POBLACION , CALAYAN, CAGAYAN	PEO	PUBLIC BIDDING	NOVEMBER 11,2021	NOVEMBER 20,2021	NOVEMBER 29, 2021	N/A	DECEMBER 14, 2021	DECEMBER 15,2021	DECEMBER 20,2021	DECEMBER 29,2021	JANUARY 13,2022	JANUARY 17,2022	300 CD	N/A
95	CONSTRUCTION OF 21M RCDG W/ 500M ROAD OPENING , BISAGU, APARRI, CAGAYAN	PEO	PUBLIC BIDDING	NOVEMBER 11,2021	NOVEMBER 20,2021	NOVEMBER 29, 2021	N/A	DECEMBER 14, 2021	DECEMBER 15,2021	DECEMBER 20,2021	DECEMBER 29,2021	JANUARY 13,2022	JANUARY 17,2022	300 CD	N/A
96	CONSTRUCTION OF GYMNASIUM, TUCALANA , LALLO, CAGAYAN	PEO	PUBLIC BIDDING	N/A	NOVEMBER 20,2021	NOVEMBER 29, 2021	N/A	DECEMBER 14, 2021	DECEMBER 15,2021	DECEMBER 20,2021	DECEMBER 29,2021	JANUARY 13,2022	JANUARY 17,2022	100 CD	N/A
97	CONSTRUCTION OF SCHOOL MULTI PURPOSE BUILDING CLAVERIA RURAL AND VOCATIONAL HIGH SCHOOL, CLAVERIA, CAGAYAN	PEO	PUBLIC BIDDING	N/A	NOVEMBER 20,2021	NOVEMBER 29, 2021	N/A	DECEMBER 14, 2021	DECEMBER 15,2021	DECEMBER 20,2021	DECEMBER 29,2021	JANUARY 13,2022	JANUARY 17,2022	180 CD	N/A
98	CONSTRUCTION OF WOMEN'S OFFICER / TRAINING OFFICE CENTER PHASE 1 AND II, CENTRO LALLO, CAGAYAN	PEO	PUBLIC BIDDING	N/A	NOVEMBER 20,2021	NOVEMBER 29, 2021	N/A	DECEMBER 14, 2021	DECEMBER 15,2021	DECEMBER 20,2021	DECEMBER 29,2021	JANUARY 13,2022	JANUARY 17,2022	180 CD	N/A
99	ESTABLISHMENT/ CONSTRUCTION OF ROAD NETWORK AT CARILLO BEACH, SANCHEZ MIRA, CAGAYAN	PEO	PUBLIC BIDDING	NOVEMBER 11,2021	NOVEMBER 20,2021	NOVEMBER 29, 2021	N/A	DECEMBER 14, 2021	DECEMBER 15,2021	DECEMBER 20,2021	DECEMBER 29,2021	JANUARY 13,2022	JANUARY 17,2022	360 CD	N/A
100	IMPROVEMENT OF ROAD LINE DRAINAGE (PHASE 2) NARUANGAN, TUAO, CAGAYAN	PEO	PUBLIC BIDDING	NOVEMBER 11,2021	NOVEMBER 20,2021	NOVEMBER 29, 2021	N/A	DECEMBER 14, 2021	DECEMBER 15,2021	DECEMBER 20,2021	DECEMBER 29,2021	JANUARY 13,2022	JANUARY 17,2022	225 CD	N/A
101	Installation of Modern Vegetable Production Facilities Anquiray, Amulung, Cagayan A.) Establishment of 2 Unit Greenhouse (12.0m x 5.0m x 3.80m)LxWxH B.) Establishment of Aquaponics (12.0m x 5.0m x 3.80m), LxWxH	PEO	PUBLIC BIDDING	N/A	NOVEMBER 20,2021	NOVEMBER 29, 2021	N/A	DECEMBER 14, 2021	DECEMBER 15,2021	DECEMBER 20,2021	DECEMBER 29,2021	JANUARY 13,2022	JANUARY 17,2022	45 CD	N/A
102	A. CONSTRUCTION OF FLAT SLAB LINAO BRIDGE, LINAO, APARRI, CAGAYAN B. CONSTRUCTION OF LINAO BRIDGE 400 LM ACCESS ROAD, LINAO, APARRI, CAGAYAN	PEO	PUBLIC BIDDING	NOVEMBER 11,2021	NOVEMBER 20,2021	NOVEMBER 29, 2021	N/A	DECEMBER 14, 2021	DECEMBER 15,2021	DECEMBER 20,2021	DECEMBER 29,2021	JANUARY 13,2022	JANUARY 17,2022	480 CD	N/A

103	Rehabilitation/ Improvement/ Repair of Road, Ground Pavement, Fencing and Gate of Lakambini TFLC Building Tuao, Cagayan	PEO	PUBLIC BIDDING	N/A	NOVEMBER 20,2021	NOVEMBER 29, 2021	N/A	DECEMBER 14, 2021	DECEMBER 15,2021	DECEMBER 20,2021	DECEMBER 29,2021	JANUARY 13,2022	JANUARY 17,2022	60 CD	N/A
104	REPAIR / REHABILITATION OF STA. ANA COMMUNITY HOSPITAL STA. ANA, CAGAYAN	PEO	PUBLIC BIDDING	N/A	NOVEMBER 20,2021	NOVEMBER 29, 2021	N/A	DECEMBER 14, 2021	DECEMBER 15,2021	DECEMBER 20,2021	DECEMBER 29,2021	JANUARY 13,2022	JANUARY 17,2022	150 CD	N/A
105	REHABILITATION / RECONSTRUCTION OF SUB MOTORPOOL BUILDING SMART, GONZAGA, CAGAYAN	PEO	PUBLIC BIDDING	N/A	NOVEMBER 20,2021	NOVEMBER 29, 2021	N/A	DECEMBER 14, 2021	DECEMBER 15,2021	DECEMBER 20,2021	DECEMBER 29,2021	JANUARY 13,2022	JANUARY 17,2022	240 CD	N/A
106	UPGRADING / IMPROVEMENT OF APARRI DISTRICT HOSPITAL (CONSTRUCTION OF 2 UNITS SEPTIC TANK, 1 UNIT PATHOLOGIC VAULT AND STREET LIGHTS AT DRIVEWAY)	PEO	PUBLIC BIDDING	N/A	NOVEMBER 20,2021	NOVEMBER 29, 2021	N/A	DECEMBER 14, 2021	DECEMBER 15,2021	DECEMBER 20,2021	DECEMBER 29,2021	JANUARY 13,2022	JANUARY 17,2022	180 CD	N/A
107	CONSTRUCTION OF ANCILLARY BUILDING DEMO FARM, GOSI NORTE, TUGUEGARAO CITY, CAGAYAN	PEO	PUBLIC BIDDING	N/A	NOVEMBER 20,2021	NOVEMBER 29, 2021	N/A	DECEMBER 14, 2021	DECEMBER 15,2021	DECEMBER 20,2021	DECEMBER 29,2021	JANUARY 13,2022	JANUARY 17,2022	150 CD	N/A
108	CONSTRUCTION OF MULTI – PURPOSE BUILDING ANQUIRAY FARM SCHOOL, ANQUIRAY, AMULUNG, CAGAYAN	PEO	PUBLIC BIDDING	NOVEMBER 11,2021	NOVEMBER 20,2021	NOVEMBER 29, 2021	N/A	DECEMBER 14, 2021	DECEMBER 15,2021	DECEMBER 20,2021	DECEMBER 29,2021	JANUARY 13,2022	JANUARY 17,2022	240 CD	N/A
109	CONSTRUCTION OF PUBLIC MARKET BUILDING, AMULUNG WEST, CAGAYAN	PEO	PUBLIC BIDDING	NOVEMBER 11,2021	NOVEMBER 20,2021	NOVEMBER 29, 2021	N/A	DECEMBER 14, 2021	DECEMBER 15,2021	DECEMBER 20,2021	DECEMBER 29,2021	JANUARY 13,2022	JANUARY 17,2022	270 CD	N/A
110	CONSTRUCTION / REPAIR / REHAB/ IMPROVEMENT OF DISTRICT HOSPITALS AND FACILITIES, CONSTRUCTION OF PERIMETER FENCE AND COMPLETION OF DIETARY AND ADMINISTRATIVE BUILDING STA. ANA COMMUNITY HOSPITAL STA. ANA, CAGAYAN	PEO	PUBLIC BIDDING	NOVEMBER 11,2021	NOVEMBER 20,2021	NOVEMBER 29, 2021	N/A	DECEMBER 14, 2021	DECEMBER 15,2021	DECEMBER 20,2021	DECEMBER 29,2021	JANUARY 13,2022	JANUARY 17,2022	180 CD	N/A
111	CONSTRUCTION OF WAREHOUSE BUILDING STORAGE FACILITY AND EQUIPMENT, PAMPLONA, CAGAYAN	PEO	PUBLIC BIDDING	NOVEMBER 11,2021	NOVEMBER 20,2021	NOVEMBER 29, 2021	N/A	DECEMBER 14, 2021	DECEMBER 15,2021	DECEMBER 20,2021	DECEMBER 29,2021	JANUARY 13,2022	JANUARY 17,2022	240 CD	N/A
112	CONCRETING OF TAMBOLI ROAD, ALLACAPAN, CAGAYAN	PEO	PUBLIC BIDDING	N/A	NOVEMBER 20,2021	NOVEMBER 29, 2021	N/A	DECEMBER 14, 2021	DECEMBER 15,2021	DECEMBER 20,2021	DECEMBER 29,2021	JANUARY 13,2022	JANUARY 17,2022	120 CD	N/A
113	CONSTRUCTION OF PARKING AREA FOR LIGHT VEHICLES AND BUSES INCLUDES CONCRETE PAVEMENT , LANDSCAPPING AND SOLAR LIGHTS , CAGAYAN FARM SCHOOL AND AGRI TOURISM CENTER ANQUIRAY, AMULUNG, CAGAYAN	PEO	PUBLIC BIDDING	N/A	NOVEMBER 20,2021	NOVEMBER 29, 2021	N/A	DECEMBER 14, 2021	DECEMBER 15,2021	DECEMBER 20,2021	DECEMBER 29,2021	JANUARY 13,2022	JANUARY 17,2022	120 CD	N/A
114	DEVELOPMENT OF BAMBOO FOREST, FRUIT BEARING TREES SEEDLINGS AND VEGETER GRASS PRODUCTION AREA A.) CONSTRUCTION OF NURSERY BUILDING B.) CONSTRUCTION OF SOLAR POWERED WATER SYSTEM C.) CONSTRUCTION OF NURSERY	PEO	PUBLIC BIDDING	NOVEMBER 11,2021	NOVEMBER 20,2021	NOVEMBER 29, 2021	N/A	DECEMBER 14, 2021	DECEMBER 15,2021	DECEMBER 20,2021	DECEMBER 29,2021	JANUARY 13,2022	JANUARY 17,2022	180 CD	N/A
115	CONSTRUCTION OF SEWAGE TREATMENT PLANT PHASE 1, TUAO DISTRICT HOSPITAL, TUAO, CAGAYAN	PEO	PUBLIC BIDDING	N/A	NOVEMBER 20,2021	NOVEMBER 29, 2021	N/A	DECEMBER 14, 2021	DECEMBER 15,2021	DECEMBER 20,2021	DECEMBER 29,2021	JANUARY 13,2022	JANUARY 17,2022	130 CD	N/A
116	CONSTRUCTION OF SEWAGE TREATMENT PLANT PHASE 2, TUAO DISTRICT HOSPITAL, TUAO, CAGAYAN	PEO	PUBLIC BIDDING	N/A	NOVEMBER 20,2021	NOVEMBER 29, 2021	N/A	DECEMBER 14, 2021	DECEMBER 15,2021	DECEMBER 20,2021	DECEMBER 29,2021	JANUARY 13,2022	JANUARY 17,2022	130 CD	N/A
117	Development of Bamboo Forest, Fruit Bearing Trees Seedling and Vegeter Grass Production Area A.)Construction of Nursery Building B.) Construction of Solar Powered Water System C.) Construction of Nursery Shed Tuao, Cagayan	PEO	PUBLIC BIDDING	NOVEMBER 11,2021	NOVEMBER 20,2021	NOVEMBER 29, 2021	N/A	DECEMBER 14, 2022	DECEMBER 15,2021	DECEMBER 20,2021	DECEMBER 29,2021	JANUARY 13,2022	JANUARY 17,2022	180 CD	N/A
118	REHABILITATION OF KARISKIS BRIDGE (FLAT SLAB) TUAO, CAGAYAN	PEO	PUBLIC BIDDING	DECEMBER 2,2021	DECEMBER 9, 2021	DECEMBER 15,2021	N/A	DECEMBER 29, 2021	DECEMBER 31,2021	JANUARY 3,2022	JANUARY 17,2022	JANUARY 28,2022	FEBRUARY 2,2022	180 CD	N/A
119	DEVELOPMENT OF ANQUIRAY AGRI – ECO TOURISM PARK, CONSTRUCTION OF STAFF HOUSE AND CARETAKER QUARTER ANQUIRAY, AMULUNG, CAGAYAN	PEO	PUBLIC BIDDING	N/A	DECEMBER 9, 2021	DECEMBER 15,2021	N/A	DECEMBER 29, 2021	DECEMBER 31,2021	JANUARY 3,2022	JANUARY 17,2022	JANUARY 28,2022	FEBRUARY 2,2022	180 CD	N/A
120	COMPLETION OF SCHOOL MULTI PURPOSE BUILDING VILLAREY ELEMENTARY SCHOOL, PIAT, CAGAYAN	PEO	PUBLIC BIDDING	N/A	DECEMBER 9, 2021	DECEMBER 15,2021	N/A	DECEMBER 29, 2021	DECEMBER 31,2021	JANUARY 3,2022	JANUARY 17,2022	JANUARY 28,2022	FEBRUARY 2,2022	120 CD	N/A
121	COMPLETION OF MULTI –PURPOSE BUILDING MINANGA INTEGRATED SCHOOL PIAT, CAGAYAN	PEO	PUBLIC BIDDING	N/A	DECEMBER 9, 2021	DECEMBER 15,2021	N/A	DECEMBER 29, 2021	DECEMBER 31,2021	JANUARY 3,2022	JANUARY 17,2022	JANUARY 28,2022	FEBRUARY 2,2022	120 CD	N/A
122	IMPROVEMENT OF BANGAG ROAD NETWORK, A. CONCRETING OF ROAD NETWORK LALLO, CAGAYAN AND B. EXTENSION OF PRIMARY LINE – ELECTRIFICATION AND INSTALLATION OF SOLAR STREETS LIGHTS LALLO, CAGAYAN	PEO	PUBLIC BIDDING	DECEMBER 2,2021	DECEMBER 9, 2021	DECEMBER 15,2021	N/A	DECEMBER 29, 2021	DECEMBER 31,2021	JANUARY 3,2022	JANUARY 17,2022	JANUARY 28,2022	FEBRUARY 2,2022	120 CD	N/A
123	REPAIR / REHABILITATION OF TUAO DISTRICT HOSPITAL (BUILDING C) BULAGAO, TUAO, CAGAYAN	PEO	PUBLIC BIDDING	DECEMBER 2,2021	DECEMBER 9, 2021	DECEMBER 15,2021	N/A	DECEMBER 29, 2021	DECEMBER 31,2021	JANUARY 3,2022	JANUARY 17,2022	JANUARY 28,2022	FEBRUARY 2,2022	200 CD	N/A
124	IMPROVEMENT OF ROAD AND CANALS, CENTRO 1, TUAO	PEO	PUBLIC BIDDING	DECEMBER 2,2021	DECEMBER 9, 2021	DECEMBER 15,2021	N/A	DECEMBER 29, 2021	DECEMBER 31,2021	JANUARY 3,2022	JANUARY 17,2022	JANUARY 28,2022	FEBRUARY 2,2022	250 CD	N/A

																		Total Alloted Budget of Procurement Activities				
																		Total Contract Price of Procurement Actitvites Conducted				
																		Total Savings (Total Alloted Budget - Total Contract Price)				